
 

 

 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF - 6885 

Report #:   EP – 08-26-2022 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  8/22/2022 Week:           19 

Client:  Whitman, MA To:       8/26/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew continuing the sewer force main installation on Auburn Street. C. Naughton 
installed approximately 660 LF of new 20-inch PVC sewer force main and one air release manhole along 
Auburn Street. Approximately 92% of the sewer force main is complete on Auburn Street.  
 

2. C. Naughton had a second crew continuing the installation of the water main on Auburn Street. C. 
Naughton installed approximately 650 LF of the new 12-inch DI water main, four 12-inch and 8-inch water 
main gate valves, and one 6-inch gate valve on Auburn Street. Approximately 50% of the water main is 
complete on Auburn Street. 
 

3. C. Naughton had a third crew excavating several test pits in the cross-country easement off Alger Street in 
Brockton via vacuum excavation to verify the location of existing utilities in preparation to begin the 
installation of the 20-inch HDPE sewer force main next week. 
 

4. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going 
this week. A copy of the detour plan is attached for reference.  

 
5. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend. 

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C.  Naughton will have two crews on site next week (week of 8/29/2022) to continue installation of both 
the 20-inch PVC sewer force main and 12-inch DI water main on Auburn Street. C. Naughton will have their 
drilling subcontractor (Henniker Directional Drilling) on-site on Monday 8/29 or Tuesday 8/30 to begin 
installation of the 20-inch HDPE sewer force main via directional drilling in the cross-country easement.  
 



 

 

 
 
 

2. C. Naughton will be pressure testing and chlorinating the newly installed 12-inch DI water main on Auburn 
Street next week (week of 8/29/2022) up to Auburnville Way. 

 
3. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 

will maintain access for local residents and for emergency vehicles while the detour is on-going.  
 

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road 
closures and detours. 

PROJECT PHOTOS 

 
 
 
 
 
                                                                                                                                       
 
 

Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Installation of the 6’ Air Release 
Manhole on Auburn Street 

Photo 3: Exploratory Test Pit in Cross-Country 
Easement to Locate Existing Utilities 

Photo 1: Installation of 12-inch DI Water Main on 
Auburn Street 
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